Exhibit 128



Date Received Date Prepared [Title Preparer Submission Reason Approval Status Pages BCDC Staff Notes
Public Access Signage Plan KSDG Not approved 2|Ellen provided comments on 10/29/12
8/19/2012.
Revised on
9/11/2012 Public Access Signage Plan L-2.5 KSDG 1
Westpoint Harbor Marina (Existing and Proposed Public
11/30/2012 9/11/2012|Access Plans KSDG Draft Plans NOT approved 32
Diagram Delineating Landscape Areas. One overview
7/2/2012|sheet and six close up sheets KSDG 6
WestPoint Harbor Marina[Details, Construction Details,
Planting Plan, Planting plan close up (2 sheets), Planting
6/14/2012|zones, Public access signage plan] KSDG Required Plan Appproval [INOT approved 7|Ellen provided comments on 12/22/12
6/7/2012 5/28/2012|WPH Temporary Fence KSDG
WestPoint Harbo Marinar, Natural Habitat Senstiive
Species Signs KDSG 1|PDFed on 6/7/2012
10/5/2011|Draft Phase 1 Landscape Concept BMS Design Group Required Plan Appproval
Omit entry if
plans are not Construction Drawings for Westpoint Marina and
6/27/2011|located Boatyard Phase | Bohley Consulting no marking no marking 26|Harbor Master office plans also attached
6/27/2011 12/23/2008|Harbormater Office VK Engineering, Inc. 5|PDF via CD
b design studio/solution, Architecture,
6/27/2011 12/9/2008|Harbormater Office / Permit Set in color Planning Interiors 4|PDF via CD
8/18/2008 & Harbormater Office / Permit Set and Plan Check b design studio/solution, Architecture,
6/27/2011|1/25/2009 Comments Planning Interiors 17|PDF via CD
Harbormater Office / Permit Set and Plan Check b design studio/solution, Architecture,
8/18/2008 & Comments / Legend, Abbre. Symb., Schedule & General |Planning Interiors & A & S Energy Run
6/27/2011(9/1/2009 Notes Group Consultants and Engineers 1|PDF via CD
PJ'S Building Materials & Rebar
6/27/2011 4/16/2009|Harbormater Office Foundation Fabrication 1|PDF via CD
b design studio/solution, Architecture,
Harbormater Office / Pricing Package/ Electrical, Planning Interiors & SB Associates
6/27/2011 7/14/2008|Lighting and Floor Plan Engineering Consultants 4|PDF via CD
City of Redwood City California
6/27/2011 9/5/2007|West Point Marina and Boatyard Retail Dock Utilities Egineering Division 1|PDF via CD
3/12/2007 & City of Redwood City California
6/27/2011|7/28/2007 West Point Marina and Boatyard Phase 1 Egineering Division 26(PDF via CD
6/14/2011 12/20/2007|AutoCad File for Doc System at Westpoint Harbor Bellingham Marine/Unifloat no marking no marking 43|Sent via email
3/5/2007 7/13/2006|Westpoint Marina Bellingham Marine/Unifloat no marking no marking 43|11 x 17 plans
7/28/2006 7/20/2006|Westpoint Marina (August 7, 2006 BCDC DRB) Bohley Consulting DRB (3rd review) no marking 14|Date received reflective of DRB meeting date
Site Preperation Plan for Westpoint Marina and
10/24/2005 11/24/2003|Boatyard Bohley Consulting Amendment 2 Approved 11/3/05 8
Superceded see approved
plans dated 11/3/2005
10/6/2003 10/3/2003|Westpoint Marina and Boat Yard Bohley Consulting for amendment no. 1 (McCrea) 10
6/27/2003 6/27/2003|Westpoint Marina and Boat Yard BMS Design Group/Bohley Consulting |DRB no marking 17|11 x 17 plans
6/16/2003 6/13/2003|Westpoint Marina and Boat Yard (revise access points) |Bohley Consulting DRB no marking 1
4/23/2003 5/5/2003|Westpoint Marina and Boat Yard BMS Design Group/Bohley Consulting |DRB Superceded 11




3/25/2003 2/19/2003|Proposed Lot Line Adjustment Bohley Consulting no marking no marking 1
3/25/2003 2/14/2003|Westpoint Marina (revised to 50 acres) Bohley Consulting no marking no marking 1|Duplicate to plans received on 2/20/2013
2/20/2003 2/14/2003|Westpoint Marina (revised to 50 acres) Bohley Consulting no marking no marking 1
1/9/2003 1/8/2003|Westpoint Marina (revised submittal) Bohley Consulting no marking no marking 4|4 pages received look to be duplicates
10/4/2002|no marking Mark Sanders Bohley Consulting no marking no marking 3
5/21/2002 12/22/2000|Westpoint Marina (added second access point) Bohley Consulting no marking no marking 6
10/29/2001 10/29/2001|Westpoint Marina (Revised Site Plan) Bohley Consulting no marking no marking 5
6/27/2003|Westpoint Marina and Boatyard (Publc Access Plan) BMS Design Group/Bohley Consulting |no marking no marking 1
Design Review Board Meeting Dates
First Review 5/5/2003
Second Review 6/16/2003

Third Review 8/7/2006






